

Loganholme WWTP Biosolids Gasification.



CONTRACT VALUE

\$1,628,120.00



LABOUR

11,232 HRS



TRAINING

2,045 HRS

The CINC Approach.



CINC manufactured Local Control Stations in house reducing time & costs;



Worked in partnership with other on-site contractors to ensure smooth integration of works, effectively minimizing conflicts & reducing overall project delays;



Buildability study was conducted at the commencement of the project & progressively throughout the engineering stage. Identify & address potential constructability issues early on, ensuring that design adjustments could be made efficiently to optimize the construction process;



Forward procurement to prevent any impact of rising material costs.

CLIENT

LOGAN WATER ALLIANCE

COMPLETION

JULY 2022 (64 WEEKS)

SCOPE

Installation of the Dewatering Switch room, modifications to the MCC and MSB, & the installation of various electrical components including VSDs, harmonic filters, UPS systems, & equipment. The supply & installation of lighting systems, control panels, instrumentation, cable trays, conduits and the equipotential bonding system.

CINC TEAM LEADS

ANDREW JACKSON
KARL HINES